Technical Evaluation For

(To be filled after joint discussion of stake holders, consolidate the comment from relevant stakeholde sheet)

PR / CMS References #: **REQ 25001187**
Qualitative Analysis (This technical evaluation is only valid for subject scope)

Sr#	Parameters	ANABEEB	PLANT-TECH	KANOOZ	AL-MUZAIN	EXPERTISE	Remarks
1	***Scope Compliance***	Meets the Scope Compliance and Agreed the terms and conditions.	Meets the Scope Compliance and Agreed the terms and conditions.	Meets the Scope Compliance and Agreed the terms and conditions.	Meets the Scope Compliance and Agreed the terms and conditions	Meets the Scope Compliance and Agreed the terms and conditions	
2	***Schedule Plan***	Provided (Matching with S-Chem Window Timeline) **Clarifcation sent for the missing Tag;s, Anabeeb confirmed that it is preliminary , final will be provided after PO.**	Provided (Matching with S-Chem Window Timeline)	Not Provided.	Provided (Matching with S-Chem Window Timeline)	Provided (Matching with S-Chem Window Timelin **)**	
3	***Constructibility Plan (Method statements in detail)***	Provided * Separate Method Statement provided for every equipment in Catalyst Change Scope. * Generic Method Statement provided for Fixed Equipment Packages.	Provided * Separate Method Statement provided for every equipment in Catalyst Change Scope. * Generic Method Statement provided for Fixed Equipment Packages.	Provided * Separate Method Statement provided for every equipment in Catalyst Change Scope. * Generic Method Statement provided for Fixed Equipment Packages.	Provided * Separate Method Statement provided for every equipment in Catalyst Change Scope. * Generic Method Statement provided for Fixed Equipment Packages.	Provided * Separate Method Statement provided for every equipment in Catalyst Change Scope. * Generic Method Statement provided for Fixed Equipment Packages.	
4A	**Relevent work experience with Others / HSE plan/statistics**	Provided (Having Good Experience) Total Recordable Incident Rate(TRIR) **: 0.00**	Provided (Having Good Experience) Total Recordable Incident Rate(TRIR) **: 0.00**	Provided *** After 2021, Kanooz didn't worked anywhere for Fixed packages as well for Catalyst Change** Total Recordable Incident Rate(TRIR) **: 0.00**	Provided (Having Good Experience) Total Recordable Incident Rate(TRIR) **: 0.063**	Provided (Having Good Experience) Total Recordable Incident Rate(TRIR) **: 0.035**	
4B	**Relevent work experience with Schem / HSE plan/statistics**	Provided (Having Good Experience) *** Worked in SPCO North & South TA 2022, TA 2018, TA2017, TA 2013** Total Recordable Incident Rate(TRIR) **: 0.00**	Provided (Having Good Experience) *** Worked in SPCO North TA 2022, TA 2019, TA 2021, TA 2016, TA2015** Total Recordable Incident Rate(TRIR) **: 0.00**	**Worked in TA 2018 for Fixed packages and working Tank works.** **Not worked for Catalyst change**	Provided *** Worked in SPCO North Ground Flair & South TA 2022, TA 2015** **Not worked for Catalyst change** Total Recordable Incident Rate(TRIR) **: 0.063**	Provided *** Worked in JCP/ SCP TA 2019 for U34 Column and Catalyst change PSA** **Not work on bigger volume of TA works In S-Chem** **Had issue during U34 column works** Total Recordable Incident Rate(TRIR) **: 0.063**	
5A	***Manpower Loading Chart***	Provided Manpower Separately for **Fixed and Catalyst** Overall Manpower - 912 Nos. Catalyst Manpower - 140 Nos. Fixed Manpower - 772 Nos.	Provided Manpower Separately for **Fixed, Control Valve and Catalyst** Overall Manpower - 829 Nos. Catalyst Manpower - 170 Nos. Fixed Manpower - 659 Nos.	Provided Manpower Separately for **Fixed and Catalyst** Overall Manpower - 941 Nos. Catalyst Manpower - 158 Nos. Fixed Manpower - 783 Nos.	Provided Manpower Separately for **Fixed and Catalyst** Overall Manpower- 583 Nos. Catalyst Manpower - 50 Nos. Fixed Manpower - 533 Nos. Control Valve Manpower - Not Specified Manpower provided is very less compared to other contractor	Provided Manpower Separately for **Fixed and Catalyst** Overall Manpower - 657 Nos. Catalyst Manpower - 133 Nos. Fixed Manpower - 524 Nos. Manpower provided is less compared to other contractor	
5B	***Organization Chart***	Provided	Provided	Provided	Provided	Provided	
6	***Equipment Resources & Logistics***	Provided Equipment Separately for Fixed and Catalyst	Provided Equipment Separately for Fixed and Catalyst	Provided Equipment Separately for Fixed and Catalyst	Provided Equipment Separately for Fixed and Catalyst. Equipment list provided is less compared to other contractor.	Provided Equipment Separately for Fixed and Catalyst	
7	***QA/QC Plan***	Provided (Generic) Technical team confirmed, Anabeeb have very Good QA/QC plan with respect to catalyst and Fixed equipment	Provided (Generic) Technical team confirmed Anabeeb have Good QA/QC plan with respect to catalyst and Fixed equipment	Provided (Generic) Technical team confirmed, Kanooz have below Average QA/QC plan with respect to catalyst and Fixed equipment	Provided (Generic) Technical team confirmed, Muzain have Average Average QA/QC plan with respect to catalyst and Fixed equipment	Provided (Generic) Technical team confirmed, Muzain have below Average QA/QC plan with respect to catalyst and Fixed equipment	
8	**Documentation** (Missing Information, Certifications, etc)	NIL	NIL	P6 Schedule	NIL	NIL	
9	***Subcontracted any service***	Yes * For Crane Services	Yes *Cranes- ACT and NDT - Axis	Yes * For Torquing, Crane & NDT Services, Torquing	Yes * For Crane & NDT Services	Yes * For Crane & NDT Services	